SAS Superstructure

Run date 19-Nov-14

Location: 04-SF-80-13.2/13.9 Time 6:03PM
Client Name: CalTrans
altrans
Daily Diary Report by Bid Item
Contract No.:  04-0120F4
Diary #: 064 Const Calendar Day: 268 D.ate: 03—Jun-201q Thu'rsday 04_;;:%%2":;13.9
Inspector Name: Bruce, Matt Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  07:00am 01:00 am Break: 05:30 Over Time:  04:00
Federal ID:
Location:
Reviewer:  Mathur, Lalit Approved Date: 04-Aug-10 Status: Approved
Weather
Temperature 7 AM 50 - 60 12PM 60-70 4PM 50 - 60
Precipitation 0.00" Condition Mostly cloudy in the AM to partly cloudy in the PM

Working Day If no, explain:

Diary: Dispute
Work description.
- Inspected the concrete in the middle that suddenly "set-up” of lift 1 Tuesday in the W2E construction =
joint. METS inspector Jason Gramlick operated the boroscope under my direction to inspect the concrete
in the center area of lift 1.
- Continued to work on pertinent paperwork related to concrete and stressing operations.
04-0120F4 Bid Item: 034 X-W2C-BCT.034 E-W Line Cross Over W2 Cap Cap Beam Continuity Tendons
SCHWAGER DAVIS INC.
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor:  SCHWAGER DAVIS INC.
Ironworker JNM Marty Murillo 0.00 0.00 0.00 0.00 []
Ironworker JNM James Bond 0.00 0.00 0.00 0.00 []
Ironworker JNM Randy Hill 0.00 0.00 0.00 0.00 []
Ironworker GEN Ralph Craig 0.00 0.00 0.00 0.00 D
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor: ~ SCHWAGER DAVIS INC.
*E0160298 JACKS, HYDRAULIC No
000 0.00 000 0.0 []
*E0150298 JACKS, HYDRAULIC No
000 0.00 000 0.0 []
*E0140298 JACKS, HYDRAULIC No
000 000 000 0.0 []
*E0130298 JACKS, HYDRAULIC No
000 000 000 0.0 []
*E0120298 JACKS, HYDRAULIC No
000 000 000 0.0 []
*E0110298 JACKS, HYDRAULIC No
000 000 000 0.0 []
*E0100298 JACKS, HYDRAULIC No
000 0.00 000 0.0 []
*E0090298 JACKS, HYDRAULIC No
000 0.00 000 0.0 []
*E0080298 JACKS, HYDRAULIC No
000 0.00 000 0.0 []
Diarv: Dispute
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name: Bruce, Matt Diary #: 064  Date: 03-Jun-2010  Thursday
Work description. 034 X-W2C-BCT.034 0
- Stressed continuity tendons E15B, E16B, E27B, and E28B with the multistrand ram CH600-8-109 using
gauge CH600-8-109A. Caltrans strain indicator number 59432 was used to track the load imposed upon
the strands from the ram mentioned above. The ram calibration monitoring was done for continuity tendon
E16B and the load was close to the curves submitted by Schwager Davis Inc. The elongations of the 4
tendons were acceptable, no slip was observed, and the dead end strand tails were covered with plastic
after stressing.
04-0120F4 Bid Item: 034 X-W2C-BCT.034 E-W Line Cross Over W2 Cap Cap Beam Continuity Tendons
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor:  AMERICAN BRIDGE/FLUOR, A JV
Operator INM BENJAMIN SCOTT 000 000 000  0.00 ]
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor:  AMERICAN BRIDGE/FLUOR, A JV
*E0180298 HYDRAULIC CRANES & EXCAVATORS, CRAWLER MOUNTED No
000 000 000  0.00 Shuttle Lift 308-08-6026-HPS ]
Di ary: Dispute
Work description. 034 X-W2C-BCT.034 =
- Assisted SDI ironworkers with the positioning of the 600 ton ram to stress continuity tendons E15B, E16B,
E27B, and E28B.
04-0120F4 Bid Item: 038 E-W2C-FPC.038 E Line W2 Cap Form & Pour Closure Joint
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor:  AMERICAN BRIDGE/FLUOR, A JV
Operator OTH KEVIN ALGER 000 000 000  0.00 ]
Semi-Skilled Laborer JNM IGNACIO GARCIA 000 000 000  0.00 ]
Semi-Skilled Laborer JNM FROYLAN AYALA 000 000 000  0.00 ]
Semi-Skilled Laborer JNM CARLOS MONTEJANO 000 000 000  0.00 ]
Semi-Skilled Laborer JNM RIGOBERTO CAMPOS 000 000 000  0.00 ]
Semi-Skilled Laborer FOR JOSE AVILA 000 000 000  0.00 ]
Ironworker INM AARON KENT 000 000 000  0.00 ]
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor:  AMERICAN BRIDGE/FLUOR, A JV
002054 LIGHT TOWER, 4000 WATT No
000 000 000 0.0 []
002055 LIGHT TOWER, 4000 WATT No
000 000 000 0.0 []
002071 LIGHT TOWER, 4000 WATT No
000 000 000 0.0 []
2002 GENERATOR, MQ DCA 220 No
000 0.00 000 0.0 []
2270 AIR COMPRESSOR-DSL/PORTABLE, 185 CFM No
000 0.00 000 0.0 []
Di ary: Dispute
Work description. 038 E-W2C-FPC.038
[]
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Bruce, Matt Diary #: 064 Date: 03-Jun-2010 Thursday

- Checked the air pressure of the inflatable mandrels used as a blockout for the continuity tendon through
the W2E closure pour joint.

- Assisted Conco with concrete placement operations.

04-0120F4 Bid Item: 038 E-W2C-CON.038 E Line W2 Cap Place & Cure Concrete
CONCO PUMPING
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: CONCO PUMPING
Cement Mason APP Kirbby Navarro 0.00 0.00 0.00 0.00 []
Cement Mason APP Cesar Velasco 0.00 0.00 0.00 0.00 |:|
Operator JNM Dino Del Monte 0.00 0.00 0.00 0.00 []
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor: CONCO PUMPING
*E0170298 CONCRETE PUMPS No
000 000 000 0.0 []
Di ary: Dispute
Work description. 038 E-W2C-CON.038

[]

- Placed approximately 35 cubic meters of SCC mix design number 1507457 which was approved per
submittal 1529R01 into the W2E construction joint. Pertinent representatives at the concrete placement
including myself were Masoud Modanlou, Jim Davidson, Jerry Kent, Scott Tudor, Eric Blue, Bob Foley
(Cemex), and Gary Brandt (Conco).

The following commentary is my observations seen during the placement of concrete at the forms, for
additional details see Masoud Modanlou's diary as he watched the trucks:

1.) The first truck of SCC arrives on the jobsite at 9:15pm where the slump flow was 28.25 inches, ambient
temperature was 63F, and the concrete temperature was 71F.

2.) One set of cylinders was made from the second truck to be tested for compressive strength at 4, 7, 28,
and 56 days.

3.) The placement of the SCC was flowing in the forms around the rebar, OBG lift 1E stiffener plates,
and inflated mandrels throughout the pour.

4.) The initial location of concrete placement was near the center mound of concrete that began to "set-
up" in the forms from the lift 1 concrete placed Tuesday. As effort was made to fill in any voids from
the unconsolidated concrete in the center area of the construction joint.

5.) Conco laborers intermittently vibrated or "stinged" the SCC concrete at the side corners of the W2E
construction joint from 10:00pm till the end of the concrete placement to ensure proper consolidation
at this location.

6.) The hose was moved on average every 15minutes and the concrete was placed around the center
mound of concrete from lift 1. Concrete placement was completed at 12:40am and the joint was

sprayed with curing
compound and covered with curing blankets.

Attachment
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name: Bruce, Matt Diary #: 064  Date: 03-Jun-2010  Thursday

e, s S W e o
ABF Mini Shuttlelift used to assist SDI ironworkers with positioning the Fluid SCC in the W 2E construction joint.

600 ton ram.

e B

Monitoring the load on the strands from the jack for continuity tendon Placement of concrete for lift 2 of the W2E construction joint.
E16B.
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